
Broadband in the Upper Deverills as at 29 July 2020 
 
In 2008 Upper Deverills Parish Council established a Broadband Action Group with the 
brief of trying to improve the poor service that was provided to the three villages. This 
reflected concerns expressed by local residents who either had very slow speeds or 
were unable to connect to broadband at all. 
During the first year the Group secured some minor improvements to the existing 
network which improved access and reliability. This meant that speeds in the Upper 
Deverills slightly increased but settled in a range from around 0.3 to 1.5mbps. 
The Group also carried out surveys in 2009 and 2010 which showed that speeds 
remained relatively low and that less than a third of residents were happy with the 
service being provided. This information was used to raise concerns with the 
infrastructure provider (BT Openreach), the local authority (Wiltshire Council) and the 
local MP. The Broadband Acton Group also investigated options for improving the 
service through either private companies or a community initiative but without being 
able to make much progress because of the small numbers of premises involved. 
The Parish Council also made representations to the Review chaired by Lord Carter in 
2009, arguing that, as with other policies, rural areas were seriously disadvantaged by 
the proposals in “Digital Britain”. It was pointed out that the countryside is valued not 
only by those who live here but also by those who enjoy recreation and other 
opportunities and that surely it was right that priority should be given to maintaining a 
reasonable level of basic infrastructure in areas such as this.  
In general the submission welcomed the focus on broadband but also said that the 
proposed Universal Service Commitment for up to 2 Mbps to be effective by 2012 was 
too slow and suggested that more rapid progress could and should be made towards 
universal connectivity. It was also felt that 2 Mbps should be the absolute minimum 
requirement given the expectations about the use of this technology for communications 
in the future. The final report on Digital Britain can be found here: http://www.official-
documents.gov.uk/document/cm76/7650/7650.pdf 
In 2010 an unsuccessful application was made to the South West Regional 
Development Agency for funds from their Next Generation project to provide better 
broadband. 
With the change of Government in 2010 the programme was delayed but both national 
and local government said that they recognised the importance of providing a modern 
and faster broadband network. As private companies would not find it profitable to 
improve the service in areas like ours, some public intervention and funding was 
recognised as being necessary. 
Subsequently Wiltshire Council announced that it was planning to begin a significant 
programme of investment so that more residents and businesses could have access to 
superfast broadband and in 2011 they carried out their own survey. The general results 
showed, not surprisingly, that many Wiltshire residents felt that they needed superfast 
broadband. It was also considered that this requirement was likely to increase as more 
services and facilities become available through the web and require greater capacity in 
the system. Parish and Wiltshire Councillors also recognised that provision of this 
facility may be an important contributor to sustaining villages for the future. Wiltshire 
Council were awarded £4.66m in government grant towards proposals to provide 
superfast broadband in areas that were not commercially viable.  



In 2012 Wiltshire Council announced that BT had been selected to provide broadband 
upgrading throughout the county. Under these proposals the Council was aiming to 
ensure that a minimum of 91% of all premises would be able to access superfast 
broadband by 2016. This is defined as a download speed of a minimum of 24 megabits 
per second (mbps).  
By then the remaining 9% of premises would be provided with a minimum speed of 
2mbps. So whilst this would be a small improvement and probably provide greater 
reliability, it would not enable video streaming, easier transmission of large files etc. 
Also in 2012 the Broadband Action Group made a submission to the House of Lords 
Select Committee on Communications which had launched an Inquiry into the provision 
of superfast broadband. For their report, which highlighted concerns that some 
communities might lose out, see 
http://www.parliament.uk/business/committees/committees-a-z/lords-
select/communications-committee/news/governments-broadband-strategy-risks-leaving-
communities-behind 
After further investigations and surveys in early 2013 we received good news and bad 
news. The good news was that Brixton Deverill would get superfast broadband (though 
speeds for each premise were not yet certain) through a link back to their exchange at 
Sutton Veny. The bad news was that Kingston and Monkton Deverill were “more 
challenging for BT” due to the distances of the cabinets to the exchange at Maiden 
Bradley. 
In the spring of 2013 the Government invited bids for grant from the Rural Community 
Broadband Fund in order to assist a few communities who would not be getting 
superfast broadband to get that delivered. As a result the Upper Deverills PC submitted 
a grant application to the Government’s Rural Community Broadband Fund (RCBF) to 
provide superfast broadband in Kingston and Monkton Deverill. The application 
particularly emphasised the importance of upgrading broadband to help sustain these 
communities and the fact that Kingston and Monkton Deverill would be disadvantaged 
compared to other local villages.  
In the autumn of 2013 it was revealed that our “Expression of Interest” had successfully 
passed the first hurdle. The Broadband Action Group then had to do much more work to 
take what was only a preliminary assessment to the next and final stage. Amongst 
these was the need to produce firm evidence that sufficient numbers of households 
would sign up to superfast broadband and securing some additional funding as the 
grant would only cover perhaps 75% of the capital cost.  
A survey was undertaken and with a lot of hard work a response from 71% of 
households was achieved. This showed that at least 60% of households would take up 
superfast broadband and most importantly that it would also bring significant business 
and economic benefits to the two villages. Indeed the survey showed that there was 
significant small business use in the area.  
The community also had to raise some private funding to complement the RCBF 
contribution which was funded by the EU grant. Wessex Water very generously pledged 
£25,000 towards the full application as a community contribution in relation to the water 
pipeline and pumping station work then being carried out in Monkton Deverill.  
BT had provided a broad brush estimate of costs for the initial RCBF application. But 
more certainty was required for stage 2.  



So in late 2013/early 2014 BT carried out an on the ground survey to update their 
original estimate. Later that month they advised that as a result of the survey they now 
believed that they had sufficient existing infrastructure (notably ducting from Maiden 
Bradley exchange to Kingston Deverill) to make the project cost effective and so 
Wiltshire Council advised that Kingston and Monkton Deverill would now also be 
included in the 91% of households being provided with faster broadband under the BT 
contract. The only caveat was that inclusion was subject to a final survey. But this 
reservation applied to all communities in the WC/BT contract and if anything we had 
already had a more detailed study than other villages.  
This was obviously excellent news and throughout 2014 and 2015 Wiltshire Council 
regularly provided information on progress on the planned upgrading of the Sutton Veny 
and Maiden Bradley exchanges. Both exchanges roll out was due to be completed in 
the final quarter of 2015. But in early December Wiltshire Council dropped a bombshell 
advising that Brixton Deverill was not to get the promised upgrading. This was said to 
be because of the distance that Brixton Deverill was from the new street cabinet 
installed on the eastern fringe of Longbridge Deverill. As was forcibly pointed out to 
Wiltshire Council, Brixton Deverill had not moved since the promise made in 2013; and 
if the infrastructure upgrade was insufficient to provide any noticeably better service to 
Brixton Deverill why had the UDPC Broadband Action Group been regularly appraised 
of progress of the upgrading of Sutton Veny exchange and the installation of the new 
street cabinet? 
At the very end of December the new street cabinet installed in Kingston Deverill was 
commissioned and, after some initial problems, within a month most residents of the two 
villages were able to access a much faster service ranging from around 16mbps to over 
60mbps. 
Naturally the Parish Council, the Broadband Action Group and residents were all 
extremely annoyed and frustrated that the assurances originally given in relation to 
Brixton Deverill were not being delivered. Throughout 2016 substantial representations 
were made to Wiltshire Council, in particular the Deputy Leader who had the broadband 
portfolio and the local Councillor. In addition the support of the local MP was enlisted. 
The representations from the PC and the BAG were added to by individual complaints 
from local residents and the point was forcefully made that Brixton Deverill was now 
surrounded by villages that had faster broadband. Wiltshire Council denied that any firm 
commitment had been given in relation to Brixton Deverill but did acknowledge in the 
spring that the village would be considered for the additional funding that was then 
becoming available. This arose as a result of a cost sharing arrangement with BT from 
better than anticipated take up on earlier stages of the contract to extend rural 
broadband. However it was not until December that the welcome news was given that 
Brixton Deverill would be included in the next phase. Disappointingly surveying for this 
would not start until summer 2017 and Brixton Deverill was in a group scheduled to be 
completed by the end of March 2018.  
In the event practical problems related to the choice of site for the necessary cabinet 
and then delays in connecting the electricity supply meant that Brixton Deverill did not 
go live until the end of September 2018.  
In 2019 Openreach took the initiative to provide an additional cabinet to serve Monkton 
Deverill. This was installed at the junction of the B3095 with the Hindon Road near 
where the copper cable fed into an underground duct linked to the cabinet at Kingston 
Deverill. The copper in the duct was replaced with fibre and the cabinet went live in late 
December 2019. This brought speeds in Monkton up to those being enjoyed in Kingston 
and Brixton Deverill.   



So apart from a few relatively isolated properties the Upper Deverills had a broadband 
service with speeds of between 20 and 70mbps, a considerable improvement on the 
typical download speed of 0.5mbps provided in 2008. Of course all of the properties are 
served by the fibre to a cabinet solution (FTTC) with a copper wire connection from 
home to cabinet. It may be that will be improved at some time in the future with a fibre 
service to all homes but we shall have to wait and see! 


